Activity

Activity ID Name Orig Dur  Remain Dur % Complt Start Finish Actual Start Actual Finish
Bunker Hill Central Treatm 1083 976 02-Feb-17 A 1-May-21 2-Feb-17
BH-2440 Design Phase 386 272 0% 13-Feb-17 A 7-Mar-18 13-Feb-17
0001 - Engineering, Desig 1083 976 02-Feb-17 A 1-May-21 2-Feb-17
Preconstruction Submitt 1064 976 02-Feb-17 A 1-May-21 2-Feb-17
Package 1 - Upgraded 30 30 9-Jun-17 21-Jul-17

BH-7985 Govt Accept | 1 1 0% 9-Jun-17 9-Jun-17
BH-8680 Interim Dgn ( 1 1 0% 12-Jun-17 12-Jun-17
BH-7940 Prep Final - D 5 5 0% 13-Jun-17 19-Jun-17
BH-7950 AMEC Rnd 2 ¢ 4 4 0%  20-Jun-17 23-Jun-17
BH-7960 AMEC Rnd 2 | 4 4 0%  26-Jun-17 29-Jun-17
BH-7970 Subm Final - | 1 1 0%  29-Jun-17 29-Jun-17
BH-7980 Govt Revw Fi 21 21 0%  30-Jun-17 21-Jul-17
Package 2 - Site / Utiliti 27-Mar-17 A 15-Aug-17
BH-2150 Conduct reco 5 10 60% 27-Mar-17 A 22-Jun-17 27-Mar-17
BH-8030 Prep Final - D 15 5 0% 01-May-17 A 29-Jun-17 1-May-17
BH-8040 AMEC Rnd 1 ¢ 5 5 0%  30-Jun-17 7-Jul-17
BH-8050 AMECRnd 1 | 5 5 0% 3-Jul-17 10-Jul-17
BH-4280 Prep record ¢ 30 30 0% 5-Jul-17  15-Aug-17
BH-4290 Prep 1-90 RO\ 30 30 0% 5-Jul-17  15-Aug-17
BH-4300 Prep support 30 30 0% 5-Jul-17  15-Aug-17
BH-8070 Govt Revw Fi 21 21 0% 11-Jul-17 31-Jul-17
Package 3 - GWCS Cont 39 39 9-Jun-17 3-Aug-17
BH-8120 Prep Final - D 14 14 0% 9-Jun-17 28-Jun-17
BH-8180 AMEC Rnd 1 ¢ 5 5 0%  29-Jun-17 6-Jul-17
BH-8190 AMECRnd 1 | 5 5 0% 7-Jul-17 13-Jul-17
BH-8210 Govt Revw Fi 21 21 0% 14-Jul-17 3-Aug-17
Package 4 - CTP / GWC! 66 5-Jul-17 5-Oct-17
BH-8260 Prep Interme 66 66 0% 5-Jul-17 5-Oct-17
Package 5 - Sludge Imp 29 29 9-Jun-17 20-Jul-17
BH-8400 Prep Interme 29 29 0% 9-Jun-17 20-Jul-17
BH-4610 Prep subsurf: 20 20 0% 9-Jun-17 7-Jul-17
BH-4615 Subm subsur: 1 1 0% 7-Jul-17 7-Jul-17
Package 6 - Slurry Wall 66 58 27-Mar-17 A 30-Aug-17 42821
BH-SB-2( Establish RO\ 15 8 50% 27-Mar-17 A 21-Jun-17 27-Mar-17
BH-SB-2( Survey and pl 5 2 50% 27-Mar-17 A 12-Jun-17 27-Mar-17
BH-8540 Prep Interme 58 58 0% 9-Jun-17  30-Aug-17
Project Schedule 1 0] 31-May-17 A 31-May-17 A 42886 42886
BH-3265 Initial Proj Scl 1 0 100% 31-May-17 A 31-May-17 A 31-May-17  31-May-17

BH-2430 Initial Proj Scl 0 0 100% 31-May-17 A 31-May-17



Surety Bonds
BH-1900 Bond coverag

S

BH-5200 (If need) Subt
Activity Hazard Analysi:
BH-1110 Prep AHA 20:
BH-1115 Subm AHA 2(
BH-2510 Govt Revw of

Accident Prevention Pl:
BH-1100 Prep APP 201
BH-1105 Subm APP 20
BH-2480 Govt Revw of

Site Safety and Health |
BH-1120 Prep SSHP
BH-1125 Subm SSHP
BH-2540 Govt Revw of

Task-Sp Sfty & Hlth Plai
BH-9020 Prep TSSHP 2
BH-9050 Subm TSSHP
BH-9025 Govt Revw of

Emergency Response ai
BH-1430 Prep Emergel
BH-1435 Subm EmerR
BH-2900 Govt Revw of

Filter Pilot Test
BH-8885 Prep Filter Pil

Environmental Protecti
BH-1170 Prep EPP 201
BH-1175 Subm EPP 20
BH-2750 Govt Revw of

Stormwater Pollution F
BH-1180 Prep SWPPP

Work Zones - 2017

BH-1200 Prep work zo
BH-1205 Subm work z
BH-2570 Govt Revw of
Decontamination Facili
BH-1210 Prep map of «

Construction Site Plan

BH-1150 Prep site plar
BH-1155 Subm site pla
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02-Feb-17 A

42768

7.29% 02-Feb-17 A
9-Jun-17

0% 9-Jun-17
30-May-17 A

20% 30-May-17 A
0% 23-Jun-17
0% 24-Jun-17

30-May-17 A

20% 30-May-17 A
0% 23-Jun-17
0% 24-Jun-17

30-May-17 A

20% 30-May-17 A
0% 23-Jun-17
0% 24-Jun-17

30-May-17 A

20% 30-May-17 A
0% 23-Jun-17
0% 24-Jun-17

01-Jun-17 A

20% 01-Jun-17 A
0% 23-Jun-17
0% 24-Jun-17

9-Jun-17
0% 9-Jun-17
01-Jun-17 A

40% 01-Jun-17 A
0% 23-Jun-17
0% 24-Jun-17

9-Jun-17
0% 9-Jun-17
6-Jul-17

1-May-21
1-May-21
18-Sep-17
18-Sep-17
24-)ul-17
23-Jun-17
23-Jun-17
24-Jul-17
24-)ul-17
23-Jun-17
23-Jun-17
24-Jul-17
24-)ul-17
23-Jun-17
23-Jun-17
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23-Jun-17
23-Jun-17
24-Jul-17
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23-Jun-17
24-Jul-17
14-Aug-17
14-Aug-17
24-)ul-17
23-Jun-17
23-Jun-17
24-Jul-17
22-Jun-17
22-Jun-17

2-Feb-17

42885
30-May-17

42885
30-May-17

42885
30-May-17

42885
30-May-17

42887

1-Jun-17

42887
1-Jun-17

0% 6-Jul-17
0% 19-Jul-17
0% 20-Jul-17
6-Jul-17
6-Jul-17
01-May-17 A

50% 01-May-17 A
0% 12-Jul-17

0%

18-Aug-17
19-Jul-17
19-Jul-17
18-Aug-17
5-Sep-17
5-Sep-17
11-Aug-17
12-Jul-17
12-Jul-17

42856
1-May-17



BH-2690 Govt Revw of
Traffic Control Plan

30

0% 13-Jul-17
6-Jul-17

11-Aug-17
18-Aug-17

BH-1160 Prep traffic c
BH-1165 Subm traffic ¢
BH-2720 Govt Revw of
Contractor Quality Con
BH-1130 Prep CQC 201
BH-1135 Subm CQC 2C
BH-2630 Govt Revw of

Quality Assurance Proji
BH-1765 Subm resp to
BH-3065 Subm revised
BH-3470 Govt Revw of
BH-3070 QAPP approv

Submittal Register

BH-7335 Submittal Reg
Fire Protection Speciali
BH-9660 Prep Certs - F
BH-9665 Subm certs -
BH-9670 Govt Rev & A

Waste Materials Dispo:
BH-5060 Prep waste d

Waste Management Pl;
BH-1190 Prep waste
BH-1195 Subm waste 1
BH-2810 Govt Revw of

Field Sampling Plan
BH-1460 Prep field sar
USACE BIM Project Exe
BH-3150 Prep USACE E
Test Reports

43

22

0% 6-Jul-17
0% 19-Jul-17
0% 20-Jul-17
05-Jun-17 A
20% 05-Jun-17 A
0% 23-Jun-17
0% 24-Jun-17
04-Jun-17 A

19-Jul-17
19-Jul-17
18-Aug-17
24-)ul-17
23-Jun-17
23-Jun-17
24-Jul-17
7-Jul-17

100% 04-Jun-17 A 04-Jun-17 A
100% 04-Jun-17 A 04-Jun-17 A

0% 05-Jun-17 A
0% 7-Jul-17
9-Jun-17
0% 9-Jun-17
04-Jun-17 A

6-Jul-17
7-Jul-17
22-Jun-17
22-Jun-17
3-Jul-17

100% 04-Jun-17 A 04-Jun-17 A
100% 04-Jun-17 A 04-Jun-17 A
0% 05-Jun-17 A
01-Jun-17 A

40% 01-Jun-17 A
30-May-17 A

40% 30-May-17 A
0% 12-Jul-17
0% 13-Jul-17
9-Jun-17
9-Jun-17
22-May-17 A

0% 22-May-17 A
02-May-17 A

0%

3-Jul-17
9-Aug-17
9-Aug-17
11-Aug-17

12-Jul-17

12-Jul-17
11-Aug-17
9-Aug-17
9-Aug-17
27-Sep-17
27-Sep-17
30-Apr-21

42891
5-Jun-17

42890
4-Jun-17
4-Jun-17
5-Jun-17

42890
4-Jun-17
4-Jun-17
5-Jun-17

42887
1-Jun-17

42885
30-May-17

42877
22-May-17
2-May-17

4-Jun-17
4-Jun-17

4-Jun-17
4-Jun-17

Discharge Monitoring F
BH-5050 Prep monthly
0005 - Central Treatment
Procurement - Pre-Engin
BH-4480 Prep draft bu
0008 - Interim Operation:
Interim Operations
BH-1570 Interim ops e
0011 - Ground Water Flo\
0011A - Ground Water F

1003
35
35
35

1095

1095

1095
47
47

976

1060
1060
1060
43
43

02-May-17 A

0% 02-May-17 A
42921

42921

0% 5-Jul-17
02-May-17 A
02-May-17 A

2.19% 02-May-17 A
24-Apr-17 A
24-Apr-17 A

30-Apr-21
30-Apr-21
22-Aug-17
22-Aug-17
22-Aug-17
3-May-20
3-May-20
3-May-20
9-Aug-17
9-Aug-17

42857
2-May-17

2-May-17
2-May-17
2-May-17
24-Apr-17
24-Apr-17



BH-2180 Convert exist 47 43 80% 24-Apr-17 A 9-Aug-17 24-Apr-17

Hydrated Lime 243 219 03-May-17 A 13-Jan-18 3-May-17
BH-7380 Hydrated Lim 243 219 12.50% 03-May-17 A 13-Jan-18 3-May-17
Reimbursable Corrective 1002 726 03-May-17 A 1-May-20 3-May-17

BH-7740 CLINOO16 Rei 1002 726 1.30% 03-May-17 A 1-May-20 3-May-17



